











Quad Charts
PAP 01 through 16
April 13, 2010










Program Management Office

Status of PAP01: Role of IP in the Smart Grid

Updated April 11, 2010.

Current Activities and Accomplishments		Deliverables	
A3	Completed initial set of application requirements for select scenarios by Open SG-Net	 D1	Application communication requirements matrix
A4	Compiling additional requirements from industry documents in cooperation with Open SG-net Working Group	 D2	Modular suite of IP protocols in support of different application categories
		 D3	Standards gap analysis
		 D4	Identify Core set of IP protocols

Issues, Concerns & Help Needed		S	T#	Task	Plan	Actual	Resp	D#
I1	Need to develop guidelines on the use of IPv4 versus IPv6		T1	Develop a set of requirements for different Smart Grid applications	June-2010		Open SG-net	D1
I2	Need to compile and use requirements for systems and network management functions in order to develop protocols and guidelines for SG management and security		T2	Identify a core Protocol Suite for IP-based Smart Grid	Dec-2009	Dec-2009	IETF	D4
			T3	Develop application specific protocol requirements	Jul-2010		Open SG-net	D1
			T4	Perform gap analysis	Jul-2010		IETF	D1, D4

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			

Status of PAP02: Wireless Communications for the Smart Grid (6.1.5)

Updated April 8, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Completed wireless capabilities matrix		D1	Application communication matrix
A2	Developed an approach to Modeling Wireless Communications – Feb 2010		D2	Wireless capability matrix
A3	Reached agreement on the approach to use for the evaluation of wireless technologies - Feb 2010		D3	Standards development guidelines
A4	Initial set for selected applications such as AMI completed with Open SG-Net Feb 2010		D4	Description of Deliverable 4
A5	Compiling requirements from industry documents in cooperation with Open SG-net Working Group.			

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Call for input to Task 1 to compile additional application communication requirements with specific quantitative data needed for further evaluating wireless communication technologies		T1	Segment the smart grid and wireless environments into a minimal set of categories for which individual wireless requirements can be identified.	June 2010		Open SG	D1
I2	Call for input to Task 6 to contribute tools and methods and conduct the evaluation of wireless technologies based on the application requirements		T2	Develop Terminology and definitions	June 2010		Open SG	D2
			T3	Compile & communicate use cases and develop requirements for all smart grid domains in terms that all parties can understand	June 2010		Open SG	D1
			T4	Compile and communicate a list of capabilities, performance metrics, etc. in a way that all parties can understand. - Not quantifying	Mid 2010		IEEE 802 Wireless Series	D2

		any standard, just defining the set of metrics				
✓	T5	Create an inventory of wireless standards and their associated characteristics (defined in previous task) for the environments identified in task 1	Mid 2010		IEEE 802 Wireless Series	D2
●	T6	Perform the mapping and conduct an evaluation of the wireless technologies based on the criteria and metrics developed in task 4	Jun-2010		IEEE 802,3GPP,3GPP2	D1

Status	Schedule	Deliverables	Resources
January 2010	●	●	●
February 2010	●	●	●
March 2010	●	●	●

Status of PAP03: Develop Common Specification for Price and Product Definition

Updated April 12, 2010.

A# Current Activities and Accomplishments		S	D#	Deliverable	
A6	PAP03 has met seven times, most recently on April 7, 2010	✓	D1	High level scoping document	
		●	D2	Price use cases and requirements	
A7	Data model draft from OASIS EMIX TC February, 2010	●	D3	Information model and summary of product characteristics of interest to energy consumers	
		●	D4	Draft price and product definition specification to others	

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Need focused coordination with DER & PEV PAPs and to include specific tasks in PAP09 and PAP11	✓	T1	Develop high level scoping operations document	2009-11	2009-11	NAESB	D1
I2	Status and details on T6, T8, T10 are not visible							
I3	Intermediate delivery of T2 will decouple final stages from rest of PAP03	●	T2	Develop price and product definition use cases&requirements	2009-11		NAESB	D2
I4	Schedule and Interval are essential parts of product definition. Any delays in PAP04 will also affect PAP03	✓	T3	Meet and present status on deliverables at Grid-Interop	2009-11	2009-11	All	D1
		✓	T4	Plan to import and use material from PAP04	2009-12	2009-12	NAESB	D2
		✓	T5	Plan to import and use material from PAP04	2009-12	2009-12	OASIS	D2
		●	T6	Plan to import and use material from PAP04	2009-12		ZigBee	D2
		✓	T7	Data model draft	2010-02		OASIS	D3
		●	T8	Data model draft	2010-02		ZigBee	D3
		●	T9	Draft price and product definition specification to others	2010-04		OASIS	D4
		●	T10	Draft price and product definition specification to others	2010-04		ZigBee	D4

Status	Schedule	Deliverables	Resources
January 2010	●	●	●
February 2010	●	●	●
March 2010	●	●	●
April 2010			










Status of PAP04: Develop Common Scheduling Mechanism for Energy Transactions

Updated April 12, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Updated pre-existing IETF standard (RFC 5545)	✓	D1	Update pre-existing IETF standards for extensibility
A2	Identified pre-existing work from enterprise domains			
A3	Cross-referencing schedules, documents and contracts in a message	✓	D2	Standard XML Serialization for Bi-directional Translation
A4	Developing SG use cases for use by WS-Calendar	●	D3	Use cases and requirements to test the standard
A5	Schedule requirements out for public review	●	D4	Associated semantics for schedule performance related to WS-Calendar standard
A6	CalConnect updating three IETF standards	●	D5	Create essential WS APIs for Calendars and Schedules
A7	CalConnect weekly meetings of TC-XML	●	D6	Align APIs and semantics across SDOs
A8	OASIS and CalConnect have completed a working agreement to share Technical Committee members			
A9	OASIS TC initial meeting 2/26/2010			

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I2	Other PAPs need to clarify their consumption of PAP04 output and coordinate as necessary.	✓	T1	Update IETF iCalendar format to allow extensibility	2010-01	2009-09	CalConnect	D1
I3	OASIS work would benefit from participation of representatives of manufacturing scheduling.	✓	T2	Standard XML serialization of extensible iCalendar out for public review	2010-01	2009-11	CalConnect	D2
I4	ISO2002 participation in OASIS TC would improve scope and acceptance of deliverable.	●	T3	Standard APIs for Calendar-to-Calendar communications	2010-04	2010-05	CalConnect	D4
I5	Intermediate delivery of T5 will decouple final stages from rest of PAP04	●	T4	Submit outputs of T2 and T3 to IETF for approval as RFCs	2010-05		IETF	D1
		●	T5	Develop Smart Grid use cases and requirements for use in WS-Calendar	2009-10		NAESB	D3
		✓	T6	Create Committee to develop service-oriented schedule profiles based on IETF xCalendar and APIs (WS-Calendar)	2010-01	2010-01	OASIS	D5
		●	T7	WS-Calendar work out for public review, including NAESB re-submission	2010-04	2010-05	OASIS	D5
		●	T8	Submission of WS-Calendar public	2010-05		OASIS	D6

review draft to IEC
Power Management
CIM




Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
April 2010			

Status of PAP05: Standard Meter Data Profiles (6.2.5)

Updated April 8, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Engaging key stakeholders to define utility requirements		D1	Utility requirements mapping
A2	Contributing additional Device Classes for publication on OID site		D2	Expression of AEIC v2.0 Guidelines in terms of additional device class(es)
A3	AEIC group will have a face-to-face April 15		D3	Revision of AEIC v1.0 Guidelines
			D4	Data type profiles for specific Use Case(s)
			D5	White Paper/Presentation on ANSI metering protocol standards
			D6	Webinar/White Paper/Presentation on new capabilities as developed during PAP05 work
			D7	Proactive marketing plan for this work
		New	D8	Design Document
			D9	Analysis

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Need responsible and Plan date for T8.		T1	Map utility requirements expressed via AEIC Guidelines v2.0 to Device Classes	5/31/2010		AEIC AMTI	D1
I2	A lot of effort depending upon AEIC and face2face on April 15		T2	Express AEIC Guidelines v2.0 in terms of one or more additional Device Classes	5/31/2010		AEIC AMTI	D2
I3	AEIC Group committed to deliverables by 5/31; scheduled adjusted		T3	Complete revision of AEIC Guidelines v2.0 [01/22/2010 clarification: Requirements and Objectives]	12/2009	12/11/2009	AEIC AMTI	D3
			T4	Minimize the variations in data types transported from and to End Devices (real-time communication and enterprise data representations).	1/31/2010	3/22/2010	AEIC AMTI	D4

		Note: this might be a profile of data types for a specific use case. Note: need to examine the one-way device use case. Note: AEIC group to discuss on 4/15/2010				
	T5	Socialize the existence of additional Tables within ANSI C12.21-2006 and C12.22-2008 via WP/PPT report. [01/22/2010 clarification: technical (AMTI bring into co-existence) and marketing]	5/31/2010		AEIC AMTI	D5
	T6	Socialize the existence and application of existing and the definition of new default sets, Device Classes, and profiles via web conferences / via WP/PPT report.	5/31/2010		AEIC AMTI	D6
	T7	Develop education package around ANSI C12.18-2006, C12.19-2008, C12.21-2006 and C12.22-2008. [NIST?, IKB?]	4/15/2010		NEMA and NIST	D7
NEW	T8	Minimize variation and maximize interoperability of Application Services and behaviors	TBD			D8

		within ANSI C12.18-2006, ANSI C12.19-2008, ANSI C12.21-2006 and ANSI C12.22-2008.				
NEW	T9	PAP05WG to analyze D3	6/15/2010		PAP05WG	D9

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
April 2010	adjusted on 4/09 		

Status of PAP06: Translate ANSI C12.19 to the Common Semantic Model of CIM and IEC 61850 (6.2.5)

Updated April 8, 2010.

A#		Current Activities and Accomplishments	
A1	Assigning tasks to owners and defining due dates		
A2	Identifying key use cases		
A3	Defining mapping between ANSI, Multispeak and IEC standards for key use cases		
A4	Creating roadmap to integrate and harmonize challenges with MultiSpeak , IEC and COSEM standards		

S		D#		Deliverable	
	D1	Mapping between ANSI C12.19-2008 and IEC 61850			
	D2	Mapping between ANSI C12.19-2008 and MultiSpeak v4			
	D3	Mapping between ANSI C12.19-2008 and IEC 61968-9			
	D4	Key Use Cases			
	D5	Integration and harmonization roadmap			

I#		Issues, Concerns & Help Needed	
I1	Same resources as PAP05WG makes progress difficult to achieve		
I2	Will discuss acceleration of this work during week April 15 when many of the key resources are at same conferece and standards meetings		
I3	Need to coordinate with PAP05WG including explicit coordination requirements (review of PAP05WG deliverable 3)		
I4	Need to get assignments, commitments and schedule by April 16		

S		T#		Task		Plan	Actual	Resp	D#
	T1	Define mapping between ANSI C12.19-2008 and IEC 61850 for the key use cases		TBD 4/16		TBD 4/16			D1
	T2	Define mapping between ANSI C12.19-2008 and MultiSpeak v4 for the key use cases.		TBD 4/16		TBD 4/16			D2
	T3	Define mapping between ANSI C12.19-2008 and IEC 61968-9 for the key use cases		TBD 4/16		TBD 4/16			D3
	T4	Identify key use cases (should occur before mappings are performed)		TBD 4/16		TBD 4/16			D4
	T5	Create roadmap to integrate and harmonize challenges with MultiSpeak , IEC and COSEM standards		TBD 4/16		TBD 4/16			D5

Status		Schedule		Deliverables		Resources	
March 2010							
April 2010							
		TBD 4/16		TBD 4/16		TBD 4/16	
May 2010							

Status of PAP07: Energy Storage Interconnection Guidelines

Updated April 5, 2010




A	Current Activities and Accomplishments
A1	Completed Draft 1 of Scoping Document for Task 0. It is being reviewed and some appendices added - EPRI owes appendix material
A2	Completed draft of Key ES-DER Use Cases (Task 4, Deliverable 3) <ul style="list-style-type: none">Action 1.2: Agree on which fields within the standard UC description formatAction 4.2: Develop Use Case Steps and/or Activity/Sequence Diagrams for the key ES-DER Use Cases
A3	Completing IEEE 1547.4 and .6, and initiating 1547.8 as per IEEE rules <ul style="list-style-type: none">Action 2.2: PAP 7 members should encourage participation in the 1547.4 ballot poolAction 3.1: Provide recommendations and information to IEEE SCC21 to be used in development of 1547.8 PAR
A4	Provided draft of Key ES-DER Use Cases to PAP 4 for addressing Cross-PAP issues related to Schedules













S	D#	Deliverable
✓	D1	Task 0: Scoping Study Document
✓	D2	Task 1a: Development of ES-DER Use Cases (organized by type)
✓	D3	Task 4: Key ES-DER Use Cases - 1st draft complete
🟢	D4	Completing IEEE 1547.4 & .6 per IEEE rules See IEEE 1547 Web Page
🟢	D5	Initiated PAR for IEEE 1547.8 per IEEE rules See IEEE 1547 Web Page

I	Issues, Concerns & Help Needed
I1	See Task 4a: PAPs 3, 4, & 9 Coordination: Pricing and Scheduling models involving Demand Response for ES-DER systems, particularly with respect to ancillary services, such as var management, frequency regulation, and harmonic reduction
I2	See Task 4b: PAP 10 Coordination: Energy Usage models and interactions with Utilities and 3rd Parties which involve ES-DER usage and ancillary services
I3	See Task 4c: PAP 11 Coordination: Interactions involving PEV battery and charger capabilities
I4	See Task 4d: PAP 16 Coordination: Wind Plant interactions involving Energy Storage

S	T#	Task	Plan	Actual	Resp	D#
✓	T0a	Scoping Document Draft v1	Nov-2009	Nov 2009	PAP 7	D1
🔴	T0b	Scoping Document Draft v2 with additions	Mar-2010	Waiting for EPRI and other on-going input - expected by end of April	EPRI & others	D1
🟢	T1	Collect Use Cases with Brief Narratives	Mid-Feb-2010	Mid-Feb 1st draft	PAP 7 members to add UCs	D2
🟢	T2	Complete IEEE 1547.4 (Draft Guide for Design, Operation, and Integration of Distributed	Apr-2010	1547.4 is currently in ballot, as per IEEE 1547 balloting	IEEE 1547	D4

		Resource Island Systems with Electric Power System) & .6 (Draft Recommended Practice For Interconnecting Distributed Resources With Electric Power Systems Distribution Secondary Networks)		schedule, and due for final release by July/August 2010. 1547.6 is in pre-ballot and is expected to be released by December 2010		
✓	T3	Initiate IEEE 1547.8 to address interconnection issues of storage (title not known yet)	Feb-2010	IEEE PAR approved in March, with first meeting scheduled for August 2010	IEEE 1547	D5
✓	T4	Prioritize and develop details for key ES-DER Use Cases	Mar-2010	April 5 2010	NIST & PAP 7	D3
🟢	T4a	Provide key ES-DER Use Cases to PAPs 3, 4, and 9, and discuss whether the ES-DER schedules and pricing signal requirements are covered adequately	April 2010		PAP 7, PAPs 3, 4, 9	D3
🟢	T4b	Provide key ES-DER Use Cases to PAP 10 and discuss whether ES-DER issues are adequately covered under Energy Usage	April 2010		PAP 7, PAP 10	D3
🟢	T4c	Provide key ES-DER Use Cases to PAP 11 and discuss if additional PEV Use Cases need to be added to ES-DER Use Cases	April 2010		PAP 7, PAP 11	D3
🟢	T4d	Provide key ES-	April		PAP 7,	D3

		DER Use Cases to PAP 16 and discuss if any addition actions need to be taken by PAP 16 for handling Wind plus ES-DER	2010		PAP 16	
	T4e	Develop Activity/Sequence Diagrams for key ES-DER Use Cases	April 2010		PAP 7	D3
	T4f	Hand off Activity/Sequence Diagrams for key ES-DER Use Cases to IEC TC57 WGs 14 & 17	May 2010		PAP 7	D3
	T5	Develop codes and test methods to ensure safe and reliable implementation of Task 3	Aug-2010		UL, NEC-NFPA70, SAE, and CSA	D5

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
April 2010			



Status of PAP08: CIM/61850 for Distribution Grid Management

Updated April 10, 2010

A Current Activities and Accomplishments		S	D#	Deliverable		
A1	MultiSpeak UML modeling, CIM tools, updates to CIM modeling, and web conferences are on-going in IEC TC57 WG14.		D1	UML Model of MultiSpeak		
A2	Have selected key ADA DOMA/FLIR/ VVWO Use Cases for refinement and have completed 100% of the necessary details in text form (using IntelliGrid template). These are being reviewed by the team. See D5 Deliverable.		D2	UML Tools for CIM (deliverable is internal to IEC TC57 WG14)		
A3	Have converted the Use Cases into UML Sequence Diagrams. After review by PAP 8 members, these will be submitted to IEC TC57 WG14 (CIM) for application-to-application interactions, and to IEC TC57 WG17 (61850) for distribution automation and DER interactions. See D6 deliverable		D3	Interoperability Test of CIM Wires Model (completed Nov 2009 - refer to IEC)		
			D4	Web conferences of CIM Modeling team (on-going as needed for new models)		
			D5	Distribution Grid ManagementSG_UC_nm.doc : ADA DOMA/FLIR/ VVWO Use Cases with requirements for Distribution Grid Management		
			D6	ADA Functions - Sequence Diagrams.pdf : ADA_Functions_-_Sequence_Diagrams.pdf Use Cases with appropriate details for IEC TC57 WGs (61850 and CIM)		
			D7	IEC 61968, Parts 3 & 5, CIM updated standards to meet the PAP 8 Use Case application-to-application requirements		
			D8	IEC 61850-7-4xx standards to meet the PAP 8 Use Case interactions with field equipment		

I	Issues, Concerns & Help Needed						
I1	There may need to some assistance, possibly from IEC TC57 WG19, on determining whether certain object modeling should be undertaken in WG 14 (CIM) or WG17 (61850)						
I2	On-going, cross-PAP coordination is needed, particularly when Use Cases involve not only distribution operations but also demand response, load control, and other issues being addressed by other PAPs.						
I3	IEC TC57 WG14 needs additional experts and additional time from existing experts to update the CIM (IEC 61968 Parts 3 & 5, as well as other parts) to meet the requirements described in the PAP 8 Use Cases						

S	T#	Task	Plan	Actual	Resp	D#
	T1	UML model for MultiSpeak	Jun-2010		NRECA	D1
	T2	Team for UML tools for CIM	Jun-2010		IEC TC57 WG14	D2
	T3	Team for interoperability testing	Nov-2009	Nov-2009	IEC TC57 WG14	D3
	T4	Web conference CIM Modeling team	Nov-2009	Nov-2009	IEC TC57 WG14	D4
	T5	Create SG use case team	Nov-2009	Nov-2009	Mini-T&D team	D5
	T6	Use Case master list	Jan-2010	Jan-2010	Mini-T&D team	D5
	T7	Key Use Cases prioritized and refined	Feb-2010	Feb-2010	UCI	D5
	T8	Review Use Cases and complete Sequence Diagrams of those Use Cases	Apr-2010		NIST, PAP 8	D6

	T9	Provide completed Use Cases to the IEC TC57 WGs 14 & 17	May-2010		NIST, PAP 8	D6
	T10	Track progress on developing CIM and 61850 models from the Use Cases	Dec-2011?		IEC TC57 WG14 & 17	D7&8


Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
April 2010			










Status of PAP09: Standard DR and DER Signals

Updated April 12, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	SEP2 Development on-going		D1	Standard Vocabulary for DR and DER
A2	NAESB work substantially complete, awaiting standardization vote		D2	Direct Load Management Communication
A3	EnergyInterop building upon work of OpenADR		D3	Collaborative Load Management Communication
A4	Monthly PAP meetings with PAP03 and PAP04		D4	Grid safety Signals
			D5	DER support (deferred)
			D6	Other signals and/or an extensibility mechanism

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I2	Note: PAP-15 calls for a standard DR interface		T1	Collect, Analyze, and Consolidate Use Cases and deliver requirements (inc DER)	2009-10		NAESB	D1
I3	Completion is dependent upon completion of EMIX (PAP03)							
I4	Completion is dependent upon completion of WS-Calendar (PAP04)		T2	Direct Load Management: (Residential Applications) Message Semantics Work DR, DER	2010-04		Zigbee	D2
I5	NAESB has delayed contribution of material until it completes its standards voting. Preliminary submission of the draft specification going to vote prevent further delay		T3	Collaborative Load Management: (C+I Applications) Message Semantics, DR, DER	2010-04		OASIS	D3,D6
I6	SEP2 Work is not available for public review or comment. Update: Additional document available with public comment mechanism April 2010		T4	Coordinate and merge Direct and Collaborative Load Management development tracks.	2010-04		NAESB	D1
			T5	Submit collaborative load management task outputs to IEC TC57 when completed	-		OASIS	D3
			T6	Submit direct load management outputs to IEC TC57 when completed	-		Zigbee	D2
			T7	Downstream user requirements/engagement	2009-10	2009-09	LonMark BACnet	D3
			T8	Downstream user requirements/engagement	2009-10	2009-10	Zigbee	D2
			T9	Additional message requirements for Distribution (none required)	2009-10	2009-10	MultiSpeak	D1
			T10	Resale and process for safety and interconnection	2009-10		NAESB	D5,D4

		(deferred)			
	T11	Vocabulary for DR, DER actor names	2009-09	NAESB	D1

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
April 2010			













Status of PAP10: Standard Energy Usage Information:

Updated April 12, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Reaching out to stakeholders including SDOs and User Groups		D1	Use cases and requirements for standard energy usage information exchange
A2	Creating requirements and use cases		D2	Short term plans for near-term customer access to usage data based upon todays installed meters
A3	Surveying current practices		D3	An Information model to satisfy present and future needs for exchange of energy usage information
A4	Consolidating use cases			
A5	Producing information model for today's meters			
A6	Outreach to Commercial, Industrial, Residential, and 3rd parties		D4	Implement a plan to expedite harmonized standards development and adoption
A7	Produced use cases and requirements for facility interactions			
A8	PAP Team has met sixteen times			

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Consider energy export as well as import		T3	Reach out to additional stakeholders especially commercial, industrial, and residential	2010-01	2010-01	EIS Alliance	D1
I2	Require clarity from UCAIug IPR and contribution processes							
I3	OpenADE proceeding without coordination with or use of PAPs 3, 4, 9		T4	Gather requirements and use cases for intra-premise scenarios that require inter-domain data exchange	2010-01	2010-01	EIS Alliance	D1
I4	NAESB requests help with Task T8; task not fully defined yet							
I5	OpenADE 1.0 and 2.0 development is in advance of requirements							
I6	OpenADE 1.0 and plans for 2.0 are much more than usage; PAP10 is on "fine grained and timely" access to usage information		T5	Survey current practice. Gather existing usage communications between energy suppliers and consumers, including providers of intermediary services	2010-05		NAESB	D1
			T6	Consolidate use cases and requirements for existing and planned energy communications	2010-06		NAESB	D1
			T7	Produce first delivery information model for today's meters and infrastructure (from utility information systems) Draft delivered April 2010	2010-02	2010-04	UCAIug	D2
			T8	Develop a plan to expedite harmonized standards development and adoption within the associated standards	2010-04		NAESB	D4

bodies

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			
Mid-April 2010			

Status of PAP11: Interoperability Standards to Support Plug-in Electric Vehicles (6.2.4)*

Updated April 12, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Assembled and organized PEV Use Cases from stakeholder inputs. Reformatting in NIST/EPRI template	✓	D1	PEV use cases
		✓	D2	Memo SAE and Smart Energy Profile
		✓	D3	Map 61850 and 61968
A2	Joint Collaboration Agreement with SAE signed. Met Dec 2009, next meeting March 2010	●	D4	Define all SDO related activities
A3	Tracking Smart Energy Profile 2.0 TRD developments	●	D5	Use Cases in SGIP format
A4	Joint Collaboration with IEC TC57, WG 14, 17, 19, TC69 (PEV) October 2009	●	D6	Organize Regulatory Advisors Task Force
A5	Harmonization with CIM / IEC 61850 Ongoing	●	D7	Drafting high level information model, evolve robust object models
A6	Setting up Regulatory Affairs Task Force	●	D8	SAE Evaluation of PLC for PEVs
A7	Face to face meeting on February 4 in conjunction with OpenSG User group meetings	●	D9	Complete list of PEV Requirements
A8	Collaborating with additional SDOs – IEEE, NEC, NFPA, Customer on fire, safety, building standards			

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	IEC organization / SGIP alignment	✓	T1A	Use Cases in SGIP format	Jan-2010	Dec-2009	EPRI (Arindam Maitra)	D1
I2	Coordinate with PAP 15 – PLC communication	●	T1B	SAE Evaluation of PLC for PEVs	Jul-2010		Not Assigned	D9
I3	Coordinate with PAP07 – Energy Storage	✓	T2	Drafting high level information model, evolve robust object models	Feb-2010	Feb-2010	ZigBee SEP (Greg Robinson / Robby Simpson)	D7
		✓	T3	SAE Evaluation of PLC for PEVs	Aug-2009	Dec-2009	SAE (Jose Salazar)	D2
		✓	T4	Produce 61968 and 61850 documents for IEC meeting	Apr-2010		TC57 WG 14,17,19 (Greg Robinson)	D3
		●	T5	Organize Regulatory Advisors Task Force	May-2010		NEMA (Ben Biroshak)	D6
		✓	T6	Define all SDO related activities	Apr-2010	May-2010	SAE (Efrain Ornelas)	D4

Status	Schedule	Deliverables	Resources
March 2010	●	●	●

April 2010

Status of PAP12: DNP3 Mapping to IEC 61850 Objects

Updated March 25, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable			
A1	Mapping group met (face to face) on March 15 and 23rd (plus telecon on March 2)	✓	D1	Use Case Diagrams and Data Flow Diagrams			
A2	Have created data-flow diagrams for both use cases	●	D2	Scope Description			
A3	Presentations of PAP-12 work at DNP User Group / UCA-IUG Annual Meeting - March 23rd	●	D3	Use Case Descriptions			
A4	Developed one use case, 2nd is pending	●	D4	XML File Gap Analysis			
A5	Coordinating with IEEE P1815 (DNP) regularly, reviewing draft documents	●	D5	IEC 61850-80-5 New Work Item Proposal			
		●	D6	IEC 61850-80-5 Mapping Specification			
		●	D7	DNP3 Application Note - IEC 61850 Integration			
		●	D8	Changes to IEC 61850 Specifications (if any)			
		●	D9	Changes to DNP3 Specifications (if any)			
		●	D10	Example DNP XML and SCL files			

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Need contractor help to move the work along	✓	T1	Create a proposed outline for a new scoping document.	Jan-2010	Jan-2010	Ron Farquharson	D2
		✓	T2	Create data flow diagrams	Mar-2010	Mar-2010	Grant Gilchrist	D1
		●	T3	Create drafts of the use case descriptions based on the topology diagrams	Apr-2010		Grant Gilchrist	D3
		●	T4	Discuss and establish a date for real example DNP to 61850 mapping using the TMW tool	Apr-2010		Christoph Brunner, Jim Coates	D6
		●	T5	Define what key data types are required for SCADA	Apr-2010		Rick Murphy	D7
		●	T6	Modify existing architecture diagrams to add DNP to field devices, electronic security perimeter	Apr-2010		Rick Murphy	D1

Status	Schedule	Deliverables	Resources
January 2010	●	●	●
February 2010	●	●	●

March 2010

Status of PAP13: Harmonization of IEEE C37.118 with IEC 61850 and Precision Time Synchronization

Updated March 25, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Created preliminary use cases and lists of requirements	✓	D1	Harmonization requirements
A2	Updated C37.118 Gap List and discussions on addressing these	🟢	D2	C37.118 Gap List
A3	IEEE PSRC H11 (C37.118) have decided to proceed to - split standard (communications and measurement)	🟡	D3	IEC 61850-90-5 Mapping document
A4	IEC WG10 (mapping task force) met last week and made good progress on IEC 61850-90-5 Mapping work (Task 2)	🟢	D4	1588 Time Sync Demo
A5	IEC WG10 mapping task force have new actions to update the use cases and define a roadmap for migration	🟡	D5	1588 Power Profile
		🟡	D6	Amendments to IEC 61850 documents

I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Need contracted help to move the work along	✓	T1	Requirement document for Synchrophasors	Sep-2009	Oct-2009	Mark Adamiak	D1
		🟢	T2	Create IEC mapping document	May-2010		HTF3 - Joint IEEE/IEC	D3
		🟡	T3	Synchrophasor demo	July-2010		TBA	D3
		🟢	T4	IEEE PSRC H7 guideline	May-2010		IEEE H7/C7	D5
		✓	T5	Interop demo 1588	Jan-2010	Jan 2010	IEEE H7/C7	D4
		🟡	T6	Validate time synchronization requirements	May-2010		NIST	D5
		🟡	T7	Differences in time stamps C37.118 / IEC 61850	April-2010		TC57/WG10	D3
		🟡	T8	Amendments to IEC 61850	Jan-2011		TC57/WG10	D6
		🟢	T9	NIST Testbed for 1588 - Requirements	May-2010		NIST	D5

Status	Schedule	Deliverables	Resources
January 2010	🟡	🔴	🔴
February 2010	🟡	🟡	🔴

March 2010

Status of PAP14: Transmission and Distribution Power Systems Model Mapping (11.2.1)

Updated April 7, 2010.




A#	Current Activities and Accomplishments	S	D#	Deliverable
A3	Reports from IEEE H5 Committees in progress		D1	Report on the impact of C37.239 on CIM and IEC 61850
A4	Use Cases for Advanced Distribution Developed (PAP 8 Coordination done)		D2	A master list of use cases (task 6)
A5	IEEE H5 Committee working on settings, results to be forwarded to IEC TC 57 WG10		D3	New and refined use cases (task 7)
A6	Advanced Distribution Operations Use Case to be imported into CASE Tool		D4	Updates of models (task 9)



I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Work requires some specialized expertise from participants within the key SDOs IEEE PSRC and IEC TC 57		T1	Investigating impact of IEEE PC37.239	Dec-2009			D1
I2	Need evaluation of IEEE C37.239 in comparison to IEC 61850 and IEC 61970		T2	In the process of creating team to identify Use Cases	April-2010			D2
			T3	Creating initial use case team – T&D DEWG	Sep-2009	March-2010		D2
			T4	Creating use case master list, set priorities	Dec-2009			D2
			T5	Refining use cases	Jun-2010			D3
			T6	Reviewing and assigning use cases – WG19 Smart Grid TF to review and assign to other TF's	May-2010			D3
			T7	Working to develop models	Dec-2010			D4

Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			

Status of PAP15: Harmonize Power Line Carrier Standards for Appliance Communications in the Home

Updated March 23, 2010.

A#	Current Activities and Accomplishments	S	D#	Deliverable
A1	Coexistence subgroup meetings occur every two weeks: every 2nd and 4th Tuesday of the month, 11am-12:30pm ET		D1	Final Task 1 Deliverable
			D2	Deliverables for Task 2 - A, B, C
			D3	No deliverable posted yet
A2	Agreed on action plan composed of Tasks 1, 2, and 3			
A3	Received the following documentation <ul style="list-style-type: none"> ISP coexistence specifications contained in IEEE P1901 Draft (D2.01) G.cx coexistence specifications (Recommendation ITU-T G.9972, version consented in Oct. 2009) - see attachment at end of page Report from EPRI on appliance connector (document refers to an in-line connector, interfacing the homeowner's communications with the appliance) - see attachment at end of page List of the Functional Technical Requirements developed for the coexistence/interoperability cluster by the IEEE 1901 Working group. Home Appliance Requirements (AHAM whitepaper) - see attachment at end of page Open Han requirements - see attachment at end of page 			
A4	Task 1 completed			









I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Ongoing discussions on whether only SDO-based technologies or also proprietary ones should have access to the implementation of coexistence mechanisms		T1	Create a list of existing PLC technologies and revise them according to home appliances requirements	March 23rd, 2010	March 23rd, 2010	Subgroup on coexistence	Final deliverable posted
I2	Ongoing discussions on whether SDO-based technologies should have priority over proprietary or industry alliance backed ones in accessing channel resources							
I3	Ongoing discussions on whether coexistence should include installed base of PLC technologies and how							
			T2	Create a list of existing coexistence mechanisms	March 23rd, 2010		Subgroup on coexistence	Deliverables for sub-tasks A), B), and C)

		and revise them according to home appliances requirements				posted
	T3	Harmonize coexistence standards if multiple candidates are found	May 11th, 2010		Subgroup on coexistence	



Status	Schedule	Deliverables	Resources
January 2010			
February 2010			
March 2010			

Status of PAP16: Wind Plant Communications

Updated April 7, 2010.

A# Current Activities and Accomplishments		S	D#	Deliverable				
A1	Active recruiting of wind experts will continue at the UWIG meetings of April 13-20		D1	Requirements related to wind power plant communications from use cases				
A2	Use Case template sent to all		D2	Requirements mapping and gaps existing between 61400-25 standard and Task 1 use cases				
A3	Planning for the Connectivity Week F2F meeting		D3	Best practices on the application of 61400-25 in the US				
A4	Anders Johnsson to contact 61400-25 user group for support		D4	Specific recommendations to the IEC TC 88 working group				
A5								
I#	Issues, Concerns & Help Needed	S	T#	Task	Plan	Actual	Resp	D#
I1	Need to ensure that this is an open, transparent process		T1	Develop requirements related to wind power plant communications from use cases	May-2010		UWIG	D1
I2	Need clearly defined deliverables and tasks							
I3								
I4								
			T2	Map the requirements of task 1 into 61400-25. Starting with the elements of the Table of Contents of 61400-25	July-2010		UWIG/61400-25 User Group	D2
			T3	Develop a best practices list for the application of 61400-25. Identify opportunities to harmonize the CIM and 61400-25	September-2010		UWIG/	D3
			T4	Provide specific recommendations to IEC TC 88 for 61400-25 This task includes follow through with IEC TC 88 on a new	November-2010		All/UWIG/61400-25 User Group	D4

	working group if necessary to create a new standard or make modifications outside of maintenance activities				
--	---	--	--	--	--

Status	Schedule	Deliverables	Resources
February 2010			
March 2010		