

meeting	week of:	
0	3-Jan	1st mailing
1	10-Jan	Start Analysis of NIST Strawman, Analysis of Knowcean RA document, provide Biz Details
2	17-Jan	Discussion of progress
3	24-Jan	Finish analysis of NIST Strawman, KRA docs -> request comments on gap analysis, Leveraging KRA & others
4	31-Jan	Discussion of comments, introduce standards & security wg input
5	7-Feb	Incorporate comments into NIST Strawman RA
6	14-Feb	Draft 1 Reference Architecture Due - comment period begins
7	21-Feb	Discussion of progress on Draft 2
8	28-Feb	Discussion of progress on Draft 2 - comment period ends
9	7-Mar	Draft 2 Reference Architecture Due - comment period begins
10	14-Mar	Discussion of progress on Version 1
11	21-Mar	Discussion of progress on Version 1 - comment period ends
12	28-Mar	Version 1 Reference Architecture Due

Subgroups

Taxonomy

1	12-Jan	Start Analysis of NIST Taxonomy Strawman
2	19-Jan	Discussion of Progress
3	26-Jan	Finish analysis of NIST Taxonomy Strawman / Initial Vocabulary of Terms : To be Presented to RA Large Group Meeting on 31st
4	2-Feb	Incorporate any needed changes from RA or Outcome Groups
5	9-Feb	Discussion of Progress
6	16-Feb	Draft 1 Taxonomy / Vocabulary Due - comment period begins
7	23-Feb	Discussion of Progress / Prepare report to RA group for Feb 28th meeting
8	2-Mar	Discussion of Progress / Incorporate RA efforts - comment period ends
9	9-Mar	Draft 2 Taxonomy / Vocabulary Due - comment period begins
10	16-Mar	Discussion of Progress
11	23-Mar	Discussion of Progress - comment period ends
12	30-Mar	Version 1 Taxonomy / Vocabulary Due

31-Jan	Larger Group Meeting
28-Feb	Larger Group Meeting
2-Apr	Larger Group Meeting